
DEPARTMENT OF PUBLIC WORKS 
ENGINEERING DIVISION 

October 22, 2003 

Mr. Kevin L. Sharpe 
Director of Processing and Information 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

illinois Commerce Commissior! 
RnlL SAFEWSECTIQN 

RE: Expenditure Status Report 
Charter Oak Road Extension 
City of Peoria, Illinois 
Report #3 
Report Date: October 22, 2003 
Reporting Period: April 25, 2002 through October 22, 2003 

Amendina interim Order Date:April24,2002 
Illinois Commerce Commission interim Order: TO1 -0032 

Dear Mr. Sharpe: 

Per the referenced I.C.C. Interim Order, this letter will serve as the required Expenditure Status 
Report for the current reporting period. Required information follows: 

Expenditure status: See attached spreadsheets broken into Phase I Engineering (complete), 
Phase II Engineering (ongoing), and Phase I Construction (ongoing). [Phase II construction is 
scheduled to begin in December, 2003.1 

Percent comDlete of Phase I construction: 76% (as of September 30, 2003) 

Schedule: The project is on schedule 

Please contact Jane Gerdes of City engineering staff at (309) 494-8819 if you require further 
information. 

Gene Hewitt, P.E 
City Engineer 

Enclosure 
xc: Sonni Wllliams. Citv of Peoria. Leaal Department 

City Hall Building 
419 Fulton Street 
Peoria, Illinois 61602-1277 
3091494-8801 
FAX 309/494-8658 



Expenditure Totals By Vendor 

Expenditures thru 08/18/97 

Vendor To-Date Total: 

1 City of Peoria $992.46 
2 Frames+ $26.40 
3 QST $331,986.41 
4 SURDEX $12,298.00 

Expenditures Vs. CONTRACT 
CONTRACT EXPEND. (OVER) 
ESTIMATE TO-DATE VNDER 

Budgets 
1995 1 1996 I 1997 I 1998 I 1999 I Total 
300.0001 500.0001 500,000.00 I 2,500,0001 3,800,000 

Expenditures Vs. BUDGET 
TOTAL EXPEND. (OVER) 

BUDGET VNDER 

$332,766.00 $331.986.41 $779.59 11 $1,300,000.00 $345.303.27 $954,696.73 I 
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CHART€/? OAK ROAD - PHASE It 
Project M95010 

Vendor I Engineering I Land Acquisn I Construction I Railroad I Misc )I Total Exp. 
^^^  -- Date I 

I I I 

07/26/02 lJamesKlopfenstein(Sipp-Kleczek) I 950.00 I I 
07/26/02 IMerilReporters(Shoop,Andrews,KlopD I 387.25 I 
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I I I I I I 
FOTALS BY TYPE: 842,363.26 812,724.49 - $891,899 65 1-1 2,546,987.40 I 

ESTIMATE TO-DATE UNDER 
QSTlESE 

$831,389.00 $828.476.92 $2,912.08 

Expenditure Totals By Vendor 

Through 08/07/03 

Vendor To-Date Total: 
1 ESE(QST) $828,476.92 
2 Wolfe, Gene $5,825.00 
3 Homestead Title $570.00 
4 Quinn,Johnston $75,826.30 
5 Dixon, Laukitis $450.00 
6 Clark Engineers 
7 Nancy Weaver $4,960.88 
8 Ray&Sharon Gepford $84,191.72 
9 Alliance Crt Reporting $293.40 

10 Mary Ulrich. TaxCollc $1,919.18 
11 LevoyAcquisSeN $225.00 
1 2 JamesKlopfenstein $5,950.00 
13 UnionPacificRRCo. $891,896.10 
14 Ethel M Seweil $72,638.82 
15 JamesBPatriciaGraver $23,500.00 
16 DLD Title Services, Inc 
17 RecorderDeeds $80.00 
18 Journalstar $550.62 
19 MeritReporters $1,269.75 
20 PeoriaCountyTreasure $91,106.04 
21 David J Russell $23,270.46 
22 EdwardRoseBldgCo $350,000.00 
23 HardingESE $1,037.50 *Asbestoslnspection 
24 Sonniwilliams 
25 Peoriacountycollector $335.52 
26 RiverCityDemo $5,789.00 

$2,546,987.40 

$13,886.34 [NTE $10,000 for RR Bridgi 

$62,935.30 (Hinrichs, etc.) 

$3.55 *mailing fee for Supplmtl Pc 

BUDGET TO-DATE UNDER 

$954,696.73 $2,546,987.40 ($1,592,290.67) 

$0.00 

ncludes $3,90ORose Time)] 

tion 

Page 5 of 5 



Expenditure Totals By Vendor 

Expenditures fhru 10/10/03 

Vendor To-Date Total: 

1 Harding ESE $400,307.33 
2 Freesen Inc $3,650,855.34 
3 WmHinrichs $23,073.30 
4 Journalstar $87.10 

6 
5 SullivanReptg $74.45 

$4,074,397.52 
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Expenditures Vs. CONTRACT 
CONTRACT EXPEND. (OVER) 

ESTiMATE TO-DATE VNDER 

$400,700.00 $400,307.33 $392.67 

Page 2 of 2 

Expenditures Vs. BUDGET 
TOTAL EXPEND. (OVER) 

BUDGET UNDER 

$7,275,000.00 $4,074,397.52 $3200,602.48 


